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Office. Memorandum - vxirep states GoverNMENT
TO : Chief, Industriel Division | DATE: 2 July 1959
FROM : Chief, Shipbuilding Branch

SUBJECT: I/SH Brench Report for June 1959.

1. The Status of Branch Projects is as follows:
- (a) Project 35.1433
USSR Shipbuilding Industry in Economic Region III

Responsivle anatysto: | 25X 1A92
Due Date to St/PR: 2 June 1959
No work has been done on this prOJect in recent months.

A change in the due date to 1 April 1960 was proposed in the Branch

Program for FY 1960.

v (b) Project 35.2090

Methodology for Capebility Estimates
reonaisic wasvess: | > A5

Due Date to St/PR: 1 May 1959

Work continues on this project. Exténtion of due date
to 1 October 1959 has been requested. '

o (c) Project 35.2394
Ruble Cost Estimate of USSR "W" Clesd Submarine
Responsible Analyst: _25X1A9a

Due Date to St/PR: 1 January 1960

Work continues on this project.
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(4)

Project 35.2459

Bstimates of Ship Construction in the USSR

Responsible Analyst: —25X1A98

T L7 fane
Due Date to St/PR: 3 959

BIC coordination of estimates is underway with completion

expected in July. Extention of due date to X August has bheen requested.

(e)

v (£)

2. The

as follows:

(2)

Project 35.2438

Construction and Import of Oleg Koshevoi Class
Tankers for the Caspian Fleet.

Responsible Analyst: _ 25X1A%a

Due Date to St/PR: 15 May 1959

Report is ready for publicaticn.

Project 35.2499

Submarine Construction at Komsomol'sk

Responsinle analyst: ||} A%

Due Dete to St/PR: 1 January 1960

Work continues on this project.

Status of Support Pro.jects worked on during the month is

Project 10.2200

Soviet Capabilities 1959-6k4

Responsible Analyst: _coordinates Branch 25X1A9a
Contribution.

Due Date: 1 July 195¢

Branch contributions submitted.
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(b) The Branch Prepared an EIC Subcommittee Working Paper
on "The Displacement of the 'W' Class Submarine”.
This was approved by the Shipbuilding Subcommittee
and issued as EIC-SSC-WP3.

3. Changes in Estimates

Recent developments in intelligence on Bloc Shipbuilding have
not changed present estimates significantly.

i. Relationships with Other Components

(a) 1I/8H analysts have held several meetings with OSI

analysts on USSR nuclear submarine production.
(b) An I/SH analyst took pert in a briefing of Admiral Post ‘
.
of the Joint Staff on recent Sovieét submarine develop-
ments.
5. Puture Plans
Nothing to report.
6. Other Problems and Recommendstions
None.
25X1A9%9a

SECFET
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